
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:04 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 667 Date: 12-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 130

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Drizzle (AM), Overcast (PM)

Hinge KW:
CCO 216 Form up Top Deck
CCO 245 Steel Ballast Installation (Jim’s crew)
CCO 245 Continue Falsework removal (Jim’s crew)
Hinge KE:
CCO 216 Prepare for Falsework installation.
CCO 208 Surveyors on site for Falsework installation.
For Hinge A work see Parvis’ diary.
Hinge AE:
Cut holes in the seismic joint blockouts and place rods
Hinge AW:
Strong-backs are on the deck.

I accrued 1 hour of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

2.00

000773

0.00

No

0.00 0.00

VEHICLE

2.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

2.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

APP Ken WoonSurveyor 2.00 0.00 0.00 2.00

APP MICHAEL BONNICISurveyor 2.00 0.00 0.00 2.00
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